

Contract Variation Summary – Upgrade of Shaft Street Reservoirs – Index no. 7

Variation Number	Description	Amount
VR001	Chlorination building earthworks	\$15,005.00
VR002	Centre Pole Repairs	- \$29,780.00
VR003	Snow-loading increase for chlorination building	\$17,538.00
VR004	Asbestos assessment, removal & disposal	\$3,200
VR005	Second asbestos assessment, removal & disposal	\$3,200

Contract Variation Summary – Water Main Replacement Inch & Bridge St – Index no. 8

Variation Number	Description	Amount
V01	Extra Stops on Either Side of Bridge	\$21,200.00
V02	Revised Pipe Lengths and Asbestos Pipe Connections	\$75,707.50
V03	Instavalve Installation and Failed Shutdowns	\$72,188.69
V04	300mm Instavalve Installation (Inch Street)	\$17,578.00
V05	Instavalve Installation x 2 / Hydrastop & Serv Valve	\$109,391.06