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Environment
Environmental Protection

400149 Lithgow Pound Improvements 10,000 10,000 3,540 0 6,460 Carryover - Reserve funded - Building

This work was genuinely delayed due 

to Ranger turnover and then COVID 

19.  Ongoing work at the facility to 

bring it to current standards is 

important.  Additional concreting to 

reduce the risk of Parvovirus would be 

the prime focus of this funding TBA

Waste Management

500037 Hampton Transfer Station Shed 0 22,000 15,397 0 6,603 Carryover - Waste revenue funded

Carryover for works not completed in 

2019/20 Q2 2020/21

Finance & Assets

600013 CCTV Security Cameras - Annual Allocation 20,000 53,228 23,984 0 29,244 Revote - S94 funded

Work on the Lithgow Library building 

camera delayed due to parapet works. 

Works required on the Adventure 

Playground camera. 

Works 

completed 

over the 

2020/21 year.

600157 Asset Management Mobility 0 32,382 23,342 0 9,040 Carryover - revenue funded

Funding for consultancies to advance 

progress as required. Q4 2020/21

Buildings Mangement
Buildings Maintenance

400032 Administration Building Improvements 326,598 286,443 201,516 0 84,927 Revote - Building reserve funded

400189 Gumnut House Air Conditioning Replacement 0 20,000 0 0 20,000 Carryover - Revenue Funded, funds committed

Project completed, budget was 

committed but not paid until August 

2020. No carry forward required, 

budget was spent in the 2020/21 

ledger. Completed.

Halls Maintenance

400117 Union Theatre - Dressing Rooms 608,501 974,021 954,107 0 19,914 Carryover  - reserve funded - Building

Completion delayed after sub -

contractor went bankrupt. PO 108440 

for aprox $26,000 ex GST remains for 

final contractor payment when lift 

installed .

expected sept 

2020

400154 Union Theatre Sound and Lighting 90,000 90,000 83,561 0 6,439 Revote - reserve funded - Building

Revote -underpsend to offset 

overspend on 400117

expected sept 

2021

Public Toilets

400038 Rydal Toilet Block 90,000 90,000 0 0 90,000 Revote - Reserves - Building

Currently investigating site options to 

resolve the location of the toilets. 

Definite revote required to resolve 

the matter in 2020/21.

Second half 

2020/21

400156 Pioneer Park Toilets 250,000 265,000 53,331 (909) 212,579 Carryover - $140,000 revenue funded, $72,579 from SRV

Definite carry forward required, 

project commenced but incomplete. 

Awaiting delivery of Exeloo prior to 

installation in September. Q2 2020/21

Fleet
Plant & Depot

100025 Plant Replacement Program - Annual Allocation 1,371,300 1,780,958 1,731,347 0 49,611 Carryover - Revenue Funded

IS have completed a 5- year forward 

plan based on fleet utilisation and 

current condition. A scalable $1.3M is 

required to fund this replacement 

program in 2020/21. 

Throughout 

2020/21

100505 Depot Improvements - GPS Vehicle Monitoring 0 0 28,991 0 49,936 Carryover - Revenue Funded - Depot Improvements

Carryover for remaining GPS Vehicle 

Monitoring units. Q1 2020/21

Recreation Management
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Sportingfields

100045 Recreational Facilities 173,000 173,000 10,839 (410) 96,302 Carryover - Revenue Funded

Carry forward to 2020/21 - $96,302 

currently committed to Golf Club shed 

reconstruction. DA not yet approved. 

Potential redesign in consultation 

with the golf club. To be completed by 

December 2020. Remaining funds not 

required.

December 

2020

Aquatic Centre

100472 Installation of Solar Panels - Aquatic Centre 126,500 126,500 0 0 126,500 Revote - Funded $56,958 revenue, $69,542 SRV

Definite revote. Funding $56,958 

revenue, $69,542 SRV. Project 

impacted by delays in resolving 

structural issues. Advice by 2 

independent engineers have 

confirmed the structure is sound. 

Project to continue in 2020/21 

however awaiting advice on new 

designs.

Second half 

2020/21

Cemeteries

100465 Cemetery Improvements 72,000 82,000 50,696 0 31,304 Carryover - Revenue Funded

Committed project in progress, carry 

forward to 2020/21 as there is a 

27,242 commitment raised. To be 

complete by September 2020.

September 

2020

Transport
Bridge Maintenance

100438 Hartley Vale Bridge - Investigation and Repair 0 238,315 118,100 0 120,215 Carryover - Revenue Funded

Definite carry forward - project 80% 

complete. Awaiting installation of 

deck in August 2020. Q2 2020/21

Community and Cultural Services
Community & Culture

400152 Farmers Creek Precinct Implementation 600,000 540,000 96,848 (1,818) 444,970 Carryover - 50% revenue, 50% grant funded

Works delayed pending a Council 

resolution on the preferred option.

second half 

2020/21

600054 Eskbank House Improvement 0 22,734 0 0 22,734 Revote - revenue funded

A heritage architect for the design 

work on this state listed heritage item  

could not be sourced in 2019/20

second half 

2020/21

600082 Village Improvement Program 30,000 30,000 12,328 0 17,672 Carryover - S94 funded

600153 Tarana Picnic Shelter - Village Improvement Program 0 10,000 0 0 10,000 Revote- S94 funded Difficulty with finding suitable site 

second half 

2020/21

600188 Lithgow Street Art 12,500 12,500 0 0 12,500 Revote - grant funded 

Summar applied for grant in the last 

month and this is earmarked for 

Council Contribution.

second half 

2020/21

Water
Water Treatment Plants

200012 Oakey Park WTP 0 367,517 98,792 0 268,725 Carryover - funded from water revenue

This is a rolling program of works that 

is undertaken in stages. The ability to 

draw water from FRWS is a limiting 

factoring in completing this project.

Planned for 

Q4 2020/21 

completion - 

dependent on 

water 

availability 

through FRWS
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200135 Smart Meters 1,499,243 1,832,008 1,560,677 0 271,331 Carryover - funded from water reserve

Installation of receivers on WaterNSW 

assets has caused some delay. Covid-

19 restrictions has also impacted the 

ability of the contractors to come to 

Lithgow

Planned for 

Q4 2020/21 

completion - 

dependent on 

availability of 

equipment 

from Victoria 

currently 

impacted by 

COVID-19 

pandemic.

Wastewater
Sewerage Treatment Plant

300026 Lithgow Sewerage Treatment Plant 1,565,609 1,590,029 31,684 0 1,558,344 Carryover - sewer revenue / reserve funded

A funding application was lodged for 

construction of new inlet works and 

sludge handling facilities. Council was 

advised that the funding application 

was unsuccessful. Further funding 

opportunities were sought and 

application made which were 

unsuccessful. This delayed the 

commencement and priority has been 

given to the construction of the 

sludge handling area.  1/05/2021

3,565,351

Directorate Revenue Grant Reserves Total

Environment & Economic Development 6,603 6,460 13,063

Finance & Assets 9,040 29,244 38,284

Infrastructure Services 706,447 201,280 907,727

People & Services 245,219 12,500 250,157 507,876

Water 268,725 271,331 540,057

Wastewater 1,558,344 1,558,344

1,236,034 12,500 2,316,817 3,565,351


