

## Contract Variation Request no. 005

<b>Project Name:</b>	Detailed Design and Construction of West Bowenfels Sewerage Pumping Station
<b>Request submitted by:</b>	Rick Patterson
<b>Date:</b>	1/04/2024
<b>Variation Number:</b>	V05
<b>Variation Details:</b>	1,218m <sup>3</sup> of rock Upon excavating out for line 4,5 and 6 rock was discovered for approximately 200lm
<b>Current Contract Value (ex GST):</b>	\$4,375,968.76
<b>Variation amount (ex GST):</b>	\$219,222.00
<b>Revised Contract Value (ex GST):</b>	\$4,595,190.76

<b>Approved / <del>Not Approved</del></b>	
<b>Comments:</b>	Variation approved
<b>Name:</b>	Samuel Lenkaak
<b>Position:</b>	Projects Engineer
<b>Signed:</b>	<i>Samuel Lenkaakl</i>
<b>Date:</b>	22/05/2024

### Variation History:

Variation Number	Description	Amount	Comments
01	Ref Preparation	\$32,094.00	Approved
02	Rock November	\$63,864.00	Approved
03	Bore under Heritage Area	\$140,156.76	Approved
04	Line 2 - Rock Excavation Jan & Feb 2024	\$283,140.00	Approved
05	Line 4, 5 and 6 approx. 1218m <sup>3</sup> of rock	\$219,222.00	Approved
<b>Total</b>		\$738,476.76	